COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 05/ 2015

ESTI MATE SUMVARY 14:03: 35
CONTI D C19273 ESTI MATE NO 0006 PROG SPEC YR 2005
PO\ 19273-BI D OCFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 92.0  DAYS TI ME ALLOW 185 WORK DAYS
SH86: | - 25 TO WOODLANDS BLVD. PERCENT TIME:  49.73 ORI G TI ME ALLOW 185 WORK DAYS
PRQJECT NO STMD86A- 052
SH86: | - 25 TO WOODLANDS BLVD.
NAME OF ROAD: 086B
PRQIECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
CONCRETE WORKS OF COLORADO | NCORPORATED PAY PERI OD ENDI NG 02/ 28/ 2015 DATE TI ME STARTED 08/ 25/ 2014
1260 ROCK CREEK CI RCLE DATE LET 07/ 17/ 2014 DATE WRK BEGAN 08/ 25/ 2014
DATE AWARDED 08/ 01/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 13/ 2014 DATE ACCEPTED
LAFAYETTE CO 80026 303 665 2933 DATE NOTI CE TO PROCEED 08/ 25/ 2014
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJIECT AMI:  $ 7,574, 322. 27 PARTI Ol PATI NG $ 4,545 715.97 $ 548, 436. 74
AWARD PRQJECT AMT: $  6,929,577. 40 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 60. 01% TOTAL EARNI NGS 4,545, 715. 97 548, 436. 74
FUNDS AVAI LABLE: $  3,028,606.30 STOCKPI LED MATERI ALS 73, 466. 53 -15,399. 54
GROSS EARNI NGS 4,619, 182. 50 533, 037. 20
TOTAL CLAI MB: $ 0.00 RETAI NAGE -103, 943. 66 0.00
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 4,515, 238. 84 533, 037. 20
LI QU DATED DANMAGES 0. 00 0.00
AUTOPAY ADJUSTNMENT 0.00 0. 00
AMOUNT  DUE 4,515, 238. 84 533, 037. 20
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 533, 037. 20

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19273 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PON: 19273-BI D ESTI MATE RUN 03/ 05/ 2015
PRQJECT: STMD86A- 052 ESTI MATE NO 0006 14:03: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 0.700
LS 0. 000 0. 00
21, 100. 00000 0. 700 14, 770. 00
0010 202-00019 Renoval of Inlet 3. 000 2.000
EACH 0. 000 0. 00
999. 00000 2.000 1, 998. 00
0015 202- 00090 Renoval of Delineator 100. 000 75. 000
EACH 0. 000 0. 00
21. 00000 75. 000 1, 575. 00
0020 202-00195 Renoval of Median Cover 3,572. 000 1, 332. 000
SY -277.000 -2,465. 30
8. 90000 1, 055. 000 9, 389. 50
0025 202- 00200 Renoval of Sidewal k 795. 000 299. 000
SY 42.000 373. 80
8. 90000 341. 000 3,034.90
0030 202-00201 Renoval of Curb 285. 000 0. 000
LF 0. 000 0. 00
4. 35000 0. 000 0. 00
0035 202-00203 Renoval of Curb and Cutter 20, 419. 000 14, 685. 000
LF 35. 000 129. 50
3. 70000 14, 720. 000 54, 464. 00
0040 202- 00206 Renoval of Concrete Curb Ranp 298. 000 240. 000
SY 22.000 193. 60
8. 80000 262. 000 2, 305. 60
0045 202- 00210 *Renmoval of Concrete Pavenent 48, 086. 000 26, 035. 000
SY 4,337.000 45, 538. 50
10. 50000 30, 372. 000 318, 906. 00
0050 202-00220 Renoval of Asphalt Mat 2, 736. 000 2,024. 000
SY 0. 000 0. 00
5.15000 2,024. 000 10, 423. 60
0055 202- 00250 *Renoval of Pavenent Marking 14, 000. 000 7,182.000
SF 528. 000 976. 80
1. 85000 7,710. 000 14, 263. 50



CONTI D C19273 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19273-BI D ESTI MATE RUN 03/ 05/ 2015
PRQJECT: STMD86A- 052 ESTI MATE NO 0006 14: 03: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00810 Renoval of Ground Sign 20. 000 9. 000
EACH 7.000 1, 106. 00
158. 00000 16. 000 2,528. 00
0065 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0070 202-01170 Renoval of Quardrail Type 7 265. 000 0. 000
LF 0. 000 0. 00
12. 50000 0. 000 0. 00
0075 202- 04002 G ean Cul vert 5. 000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0080 202- 05150 Sandbl asti ng 13, 000. 000 0. 000
SF 0. 000 0. 00
1. 05000 0. 000 0. 00
0085 203-00010 *Uncl assi fied Excavation (Conplete In Place) 17, 000. 000 9, 926. 000
cY 878. 000 13, 170. 00
15. 00000 10, 804. 000 162, 060. 00
0090 203-00100 Mick Excavation 110. 000 0. 000
CY 0. 000 0. 00
60. 00000 0. 000 0. 00
0095 203-01100 Proof Rolling 12. 000 9. 500
HOUR 2.500 227.50
91. 00000 12. 000 1, 092. 00
0100 203-01500 Bl adi ng 40. 000 25. 000
HOUR 0. 000 0. 00
157. 00000 25. 000 3,925.00
0105 203-01550 Dozi ng 10. 000 0. 000
HOUR 0. 000 0. 00
171. 00000 0. 000 0. 00
0110 203-01597 Pot hol i ng 50. 000 0. 000
HOUR 0. 000 0. 00
247.00000 0. 000 0. 00



CONTI D C19273 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19273-BI D ESTI MATE RUN 03/ 05/ 2015
PRQJECT: STMD86A- 052 ESTI MATE NO 0006 14:03: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 203-02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
39. 00000 0. 000 0.00
0120 206- 00000 Structure Excavation 2, 600. 000 2, 559. 000
CcY 41. 000 922.50
22.50000 2,600. 000 58, 500. 00
0125 207-00205 Topsoi | 500. 000 239. 000
CcY 0. 000 0. 00
13. 50000 239. 000 3, 226. 50
0130 207-00210 St ockpi | e Topsoi | 500. 000 213. 000
CcY 0. 000 0. 00
13. 50000 213. 000 2,875.50
0135 208-00002 *Erosion Log (12 Inch) 110. 000 70. 000
LF 0. 000 0. 00
4. 75000 70. 000 332.50
0140 208-00035 *Aggr egat e Bag 630. 000 543. 000
LF 20. 000 137.00
6. 85000 563. 000 3, 856. 55
0145 208- 00045 Concrete Washout Structure 7.000 4.000
EACH 0. 000 0. 00
737. 00000 4.000 2,948. 00
0150 208- 00051 *StormDrain Inlet Protection (Type 1) 643. 000 396. 000
LF 113. 000 1, 130. 00
10. 00000 509. 000 5, 090. 00
0155 208- 00070 Vehi cl e Tracki ng Pad 4.000 1. 000
EACH 0. 000 0. 00
1, 580. 00000 1. 000 1, 580. 00
0160 208-00103 Renoval and Di sposal of Sedinent (Labor) 128. 000 78. 000
HOUR 9. 000 616. 50
68. 50000 87. 000 5, 959. 50
0165 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
84. 00000 0. 000 0. 00



CONTI D C19273 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 19273-BI D ESTI MATE RUN 03/ 05/ 2015
PRQJECT: STMD86A- 052 ESTI MATE NO. 0006 14: 03: 35

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NO0200  ROADVAY
0170 208-00106  *Sweeping (Sedi ment Renoval) 150. 000 86. 250
HOUR 14. 000 1, 323. 00
94. 50000 100. 250 9,473.63
0175 208-00107  Renoval of Trash 6. 500 0. 500
HOUR 6. 000 285. 00
47. 50000 6. 500 308. 75
0180 208- 00206 Erosi on Control Supervisor 190. 000 89. 000
DAY 17. 000 2,142.00
126. 00000 106. 000 13, 356. 00
0185 210-00810 *Reset Ground Sign 2.000 0. 000
EACH 0. 000 0.00
263. 00000 0. 000 0.00
0190 210-01300  Reset Inpact Attenuator 1. 000 0. 000
EACH 0. 000 0.00
4, 000. 00000 0. 000 0.00
0195 210-01700  *Reset Sprinkler Head 139. 000 7.000
EACH 0. 000 0.00
42.00000 7.000 294. 00
0200 210-04015  Mbdify Manhol e 1. 000 1. 000
EACH 0. 000 0.00
1, 950. 00000 1. 000 1, 950. 00
0205 210-04020  Modify Inlet 4.000 2.000
EACH 1. 000 1, 950. 00
1, 950. 00000 3.000 5, 850. 00
0210 210-04025  Mbdify Structure 1. 000 0. 000
EACH 0. 000 0.00
10, 100. 00000 0. 000 0.00
0215 212-00006  *Seeding (Native) 0.270 0. 000
ACRE 0. 000 0.00
2, 630. 00000 0. 000 0.00
0220 212-00032  *Soil Conditioning 0. 450 0. 000
ACRE 0. 000 0.00
5, 890. 00000 0. 000 0.00



CONTI D C19273 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 19273-BI D ESTI MATE RUN 03/ 05/ 2015
PRQJECT: STMD86A- 052 ESTI MATE NO 0006 14: 03: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 212-00050 *Sod 10, 372. 000 0. 000
SF 0. 000 0. 00
0. 85000 0. 000 0. 00
0230 213-00002 *Mil ching (Weed Free Hay) 0. 270 0. 000
ACRE 0. 000 0. 00
3, 050. 00000 0. 000 0. 00
0235 213-00061 *Mul ch Tacki fier 55. 000 0. 000
LB 0. 000 0. 00
5. 25000 0. 000 0. 00
0240 403-00800 Ener gency Pot hol e Repair 14.570 7.570
TON 7.000 1,113. 00
159. 00000 14. 570 2,316. 63
0245 412-01100 *Concrete Pavenent (11 Inch) 48, 800. 000 25, 304. 000
SY 4, 060. 000 229, 390. 00
56. 50000 29, 364. 000 1, 659, 066. 00
0245 MATERI AL ALLOMNCE 10 DONEL UNI' T 783. 085
EACH -135. 685 -9,294. 44
68. 50000 647. 400 44, 346. 90
0245 MATERI AL ALLOMNCE 11 DONEL UNI T 321. 298
EACH -55.703 -4,197. 24
75. 35000 265. 595 20, 012.58
0245 MATERI AL ALLOMNCE SMOOOTH DOVELS 91. 799
EACH -15.914 -76.07
4. 78000 75. 885 362.73
0245 MATERI AL ALLOMNCE #5 EPOXY Tl E BARS 7,344.535
EACH -1,272.076 -1,831.79
1. 44000 6, 072. 459 8,744.34
0250 412-01120 *Concrete Pavenent (11 Inch) (Fast Track) 2, 740. 000 1, 225. 000
Sy 188. 000 13, 160. 00
70. 00000 1, 413. 000 98, 910. 00
0255 420- 00102 Geotextile (Erosion Control) (O ass 1) 3. 000 0. 000
SY 0. 000 0. 00
226. 00000 0. 000 0. 00



CONTI D C19273 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19273-BI D ESTI MATE RUN 03/ 05/ 2015
PRQJECT: STMD86BA- 052 ESTI MATE NO 0006 14: 03: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 503-00036 *Drilled Caisson (36 Inch) 15. 000 0. 000
LF 0. 000 0. 00
232. 00000 0. 000 0.00
0265 503-00048 *Drilled Caisson (48 Inch) 17. 000 0. 000
LF 0. 000 0. 00
332. 00000 0. 000 0. 00
0270 603-01180 18 Inch Reinforced Concrete Pipe 2,595. 000 2,425. 000
LF 170. 000 12, 750. 00
75. 00000 2,595. 000 194, 625. 00
0275 603-01240 24 I nch Reinforced Concrete Pipe 725. 000 725. 000
LF 0. 000 0. 00
85. 00000 725. 000 61, 625. 00
0280 604-19105 Inlet Type R L 5 (5 Foot) 12. 000 8. 000
EACH 1. 500 5, 850. 00
3, 900. 00000 9. 500 37, 050. 00
0285 604-19110 Inlet Type R L 5 (10 Foot) 4. 000 3. 000
EACH 1. 000 4, 900. 00
4, 900. 00000 4.000 19, 600. 00
0290 604-19115 Inlet Type R L 5 (15 Foot) 1. 000 0. 500
EACH 0. 000 0. 00
6, 300. 00000 0. 500 3, 150. 00
0295 604- 19205 Inlet Type R L 10 (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
4, 600. 00000 2.000 9, 200. 00
0300 604-19210 Inlet Type R L 10 (10 Foot) 4. 000 2.000
EACH 1. 000 5, 900. 00
5, 900. 00000 3. 000 17, 700. 00
0305 604- 19405 Inlet Type R Special (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 200. 00000 0. 000 0. 00
0310 604-19410 Inlet Type R Special (10 Foot) 1. 000 0. 500
EACH 0. 000 0. 00

6, 800. 00000 0. 500 3, 400. 00



CONTI D C19273 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19273-BI D ESTI MATE RUN 03/ 05/ 2015
PRQJECT: STMD86A- 052 ESTI MATE NO 0006 14:03: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0315 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 1. 000 3, 260. 00
3, 260. 00000 1. 000 3, 260. 00
0320 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 210. 00000 1. 000 5, 210. 00
0325 606-00720 Guardrail Type 7 (Style OO 265. 000 0. 000
LF 0. 000 0. 00
63. 00000 0. 000 0. 00
0330 607-11525 Fence (Plastic) 500. 000 250. 000
LF 0. 000 0. 00
2.60000 250. 000 650. 00
0335 608-00006 Concrete Sidewal k (6 Inch) 808. 000 386. 200
SY 37.000 1,424.50
38. 50000 423. 200 16, 293. 20
0340 608-00010 Concrete Curb Ranp 270. 000 107. 000
SY 25. 000 3,125. 00
125. 00000 132. 000 16, 500. 00
0345 609-21010 Curb and CGutter Type 2 (Section |-B) 1, 797. 000 500. 000
LF 0. 000 0. 00
15. 00000 500. 000 7,500. 00
0350 609-21020  Curb and Gutter Type 2 (Section I1-B) 19, 480. 000 9, 328. 000
LF 1, 300. 000 19, 500. 00
15. 00000 10, 628. 000 159, 420. 00
0355 609-40010 Curb Type 4 (Section B) 285. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0360 610- 00024 *Medi an Cover Material (4 Inch Patterned Concrete) 37,522. 000 285. 000
SF 15, 477. 000 92, 862. 00
6. 00000 15, 762. 000 94, 572. 00
0365 612-00001  *Delineator (Type I) 180. 000 0. 000
EACH 0. 000 0. 00
37. 00000 0. 000 0. 00



CONTI D C19273 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19273-BI D ESTI MATE RUN 03/ 05/ 2015
PRQJECT: STMD86A- 052 ESTI MATE NO 0006 14:03: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0370 612-00002  *Delineator (Type II) 91. 000 0. 000
EACH 0. 000 0.00
47.50000 0. 000 0.00
0375 613-00206 *2 Inch BElectrical Conduit (Bored) 1, 816. 000 241. 000
LF 0. 000 0. 00
12. 50000 241. 000 3,012.50
0380 613- 00306 *3 Inch Electrical Conduit (Bored) 264. 000 0. 000
LF 0. 000 0.00
19. 00000 0. 000 0. 00
0385 613-01200 *2 Inch BElectrical Conduit (Plastic) 262. 000 160. 000
LF 102. 000 938. 40
9. 20000 262. 000 2,410. 40
0390 613-01300 *3 Inch BElectrical Conduit (Plastic) 300. 000 240. 000
LF 11. 000 137.50
12. 50000 251. 000 3,137.50
0395 613-07000 *Pul | Box (Special) 21. 000 3. 000
EACH 0. 000 0. 00
263. 00000 3. 000 789. 00
0400 613-07001 *Type One Pull Box 18. 000 7.000
EACH 0. 000 0.00
353. 00000 7.000 2,471.00
0405 613-07004 *Type Four Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 010. 00000 0. 000 0. 00
0410 613-07005 *Type Five Pull Box 2.000 0. 000
EACH 0. 000 0. 00
1, 280. 00000 0. 000 0. 00
0415 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
7, 230. 00000 0. 000 0. 00
0420 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 1. 000 0. 000
EACH 0. 000 0. 00
468. 00000 0. 000 0. 00



CONTI D C19273 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19273-BI D ESTI MATE RUN 03/ 05/ 2015
PRQIECT: STMD86BA- 052 ESTI MATE NO 0006 14: 03: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0425 614-00011 *Sign Panel (dass I) 130. 000 0. 000
SF 0. 000 0. 00
25. 50000 0. 000 0. 00
0430 614-00012 *Sign Panel (Oass I1) 128. 000 0. 000
SF 0. 000 0. 00
31. 50000 0. 000 0. 00
0435 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 15. 000 0. 000
EACH 0. 000 0. 00
211. 00000 0. 000 0. 00
0440 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 9. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
553. 00000 0. 000 0. 00
0445 614-70150 *Pedestrian Signal Face (16) (Countdown) 4.000 0. 000
EACH 0. 000 0. 00
674. 00000 0. 000 0. 00
0450 614-70336 *Traffic Signal Face (12-12-12) 14. 000 0. 000
EACH 0. 000 0. 00
753. 00000 0. 000 0. 00
0455 614- 72860 *Pedestrian Push Button 8. 000 0. 000
EACH 0. 000 0. 00
221. 00000 0. 000 0. 00
0460 614-72863 *Pedestrian Push Button Post Assenbly 4.000 0. 000
EACH 0. 000 0. 00
1, 580. 00000 0. 000 0. 00
0465 614-72871 *Loop Detector Wre (Prefab) Special 2,912. 000 1, 092. 000
LF 0. 000 0. 00
5. 80000 1, 092. 000 6, 333. 60
0470 614-72875 *Loop Detector Wre 8, 372. 000 3, 276. 000
LF 0. 000 0. 00
5. 00000 3, 276. 000 16, 380. 00
0475 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00

18, 600. 00000 0. 000 0. 00



CONTI D C19273 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19273-BI D ESTI MATE RUN 03/ 05/ 2015
PRQJECT: STMD86A- 052 ESTI MATE NO 0006 14:03: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0480 614-82010 *Traffic Signal Pole Steel (1 Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
18, 600. 00000 0. 000 0.00
0485 614- 84000 *Traffic Signal Pedestal Pole Steel 2. 000 0. 000
EACH 0. 000 0. 00
1, 580. 00000 0. 000 0. 00
0490 619-50160 *2 Inch Plastic Pipe 1, 084. 000 941. 000
LF 0. 000 0. 00
4.20000 941. 000 3,952. 20
0495 621-00450 *Det our Pavenent 12, 603. 000 8, 456. 000
SY 768. 000 26, 112. 00
34. 00000 9, 224. 000 313, 616. 00
0500 623-00205 *4 1 nch Pop-Up Spray Sprinkler 46. 000 4.000
EACH 0. 000 0. 00
21. 00000 4.000 84. 00
0505 623- 00332 *4 I nch Pop-Up Rotary Sprinkler 38. 000 38. 000
EACH 0. 000 0. 00
26. 50000 38. 000 1, 007. 00
0510 625- 00000 Construction Surveyi ng 1. 000 0.583
LS 0.115 11, 960. 00
104, 000. 00000 0. 698 72,592. 00
0515 625- 00001 Construction Surveying (Hourly) 60. 000 32.500
HOUR 0. 000 0. 00
163. 00000 32. 500 5,297.50
0520 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
405, 000. 00000 1. 000 405, 000. 00
0525 626- 01000 *Public Information Services 1. 000 0. 600
LS 0. 000 0. 00
26, 300. 00000 0. 600 15, 780. 00
0530 627-00005 *Epoxy Pavement Mar ki ng 50. 000 0. 000
GAL 0. 000 0. 00
158. 00000 0. 000 0. 00



CONTI D C19273

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12

PCN: 19273-BI D ESTI MATE RUN 03/ 05/ 2015
PRQIECT: STMD86A- 052 ESTI MATE NO 0006 14: 03: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0535 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 472. 000 239. 000
GAL 38. 000 2,603. 00
68. 50000 277.000 18, 974. 50
0540 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 2, 982. 000 0. 000
SF 0. 000 0. 00
12. 50000 0. 000 0. 00
0545 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 773. 000 0. 000
|
) SF 0. 000 0. 00
14. 50000 0. 000 0. 00
0550 627-30329 *Preformed Plastic Pavenent Marking (Xwal k-Stop Line) 7, 156. 000 0. 000
Type
(Typ SF 0. 000 0. 00
12. 50000 0. 000 0. 00
0555 630-00000  *Fl aggi ng 5, 000. 000 3, 900. 000
HOUR 527.500 12, 396. 25
23.50000 4, 427. 500 104, 046. 25
0560 630-00003 *Uni formed Traffic Control 200. 000 67. 250
HOUR 11. 750 928. 25
79. 00000 79. 000 6, 241. 00
0565 630- 00007 *Traffic Control Inspection 209. 000 68. 000
DAY 12. 000 1, 896. 00
158. 00000 80. 000 12, 640. 00
0570 630-00012 *Traffic Control Managenent 127. 000 83. 000
DAY 16. 000 9, 264. 00
579. 00000 99. 000 57,321. 00
0575 630- 80001 *Fl ashi ng Beacon (Portabl e) 10. 000 5. 000
EACH 0. 000 0. 00
1, 580. 00000 5. 000 7,900. 00
0580 630- 80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 4. 000
EACH 0. 000 0. 00
263. 00000 4. 000 1, 052. 00
0585 630- 80336 *Barricade (Type 3 MB) (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
342. 00000 0. 000 0. 00



CONTI D C19273 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 19273-BI D ESTI MATE RUN 03/ 05/ 2015
PRQJECT: STMD86A- 052 ESTI MATE NO 0006 14:03: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0590 630-80338 *Barricade (Type 3 MD) (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
526. 00000 0. 000 0.00
0595 630-80341 *Construction Traffic Sign (Panel Size A) 75. 000 37.500
EACH 0. 000 0. 00
47.50000 37. 500 1,781. 25
0600 630- 80342 *Construction Traffic Sign (Panel Size B) 88. 000 39. 500
EACH 0. 000 0. 00
263. 00000 39. 500 10, 388. 50
0605 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 4. 000
EACH 0. 000 0. 00
89. 50000 4.000 358. 00
0610 630-80344  *Construction Traffic Sign (Special) 402. 000 135. 500
SF 0. 000 0. 00
21. 00000 135. 500 2,845.50
0615 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
4, 740. 00000 2.000 9, 480. 00
0620 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1.500
Type
yee) EACH 0. 000 0. 00
2,630. 00000 1. 500 3,945. 00
0625 630-80360  *Drum Channel i zi ng Device 300. 000 128. 500
EACH 0. 000 0. 00
37. 00000 128. 500 4, 754. 50
0630 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
79. 00000 0. 000 0. 00
0635 630-80380 *Traffic Cone 212. 000 106. 000
EACH 0. 000 0. 00
10. 50000 106. 000 1, 113. 00
0640 630-85041 *Mobi | e Attenuat or 10. 000 2.000
DAY 0. 000 0. 00
616. 00000 2.000 1,232.00
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PON: 19273-BI D ESTI MATE RUN 03/ 05/ 2015
PRQIECT: STMD86BA- 052 ESTI MATE NO 0006 14: 03: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0645 630- 86800 *Traffic Signal (Tenporary) 1. 000 0. 500
LS 0. 000 0. 00
55, 200. 00000 0. 500 27, 600. 00
0650 700-70010 F/ A M nor Contract Revisions 160, 615. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0660 700-70014 F/ A Incentive 60, 000. 000 55, 000. 000
FA 5, 000. 000 5, 000. 00
1. 00000 60, 000. 000 60, 000. 00
0665 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 -963. 430
FA -2,127.560 -2,127.56
1. 00000 -3, 090. 990 -3,090. 99
0670 700-70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0675 700-70021 F/ A On- The-Job Trai nee 1, 920. 000 1, 396. 000
HOUR 0. 000 0. 00
1. 00000 1, 396. 000 1, 396. 00
0680 700- 70025 F/' A Quality Incentive Paynent 147, 260. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0685 700-70270 F/ A Water Lines 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0690 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0710 604-19220 Inlet Ty RL10 (20 Ft) Special Type R 1. 000 1. 000
EACH 0. 000 0. 00
12, 900. 00000 1. 000 12, 900. 00
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PON: 19273-BI D ESTI MATE RUN 03/ 05/ 2015
PRQJECT: STMD86A- 052 ESTI MATE NO 0006 14: 03: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0715 700- 70090 F/ A Reset Reset Cross Drains 6, 351. 790 6, 351. 790
F A 0. 000 0. 00
1. 00000 6, 351. 790 6, 351. 79
0720 700- 70530 F/ A Drainage |nprovenent Install Edge Drain 23,520. 320 23, 520. 320
FA 0. 000 0. 00
1. 00000 23,520. 320 23,520. 32
0725 700- 70090 F/ A Reset Traffic Signal Electrical 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0730 700-70310 F/ A Landscapi ng 18, 341. 460 18, 341. 460
FA 0. 000 0. 00
1. 00000 18, 341. 460 18, 341. 46
0735 304- 06000 ABC (CL 6) 1, 328. 160 957. 160
TON 371. 000 10, 017. 00
27.00000 1, 328. 160 35, 860. 32
0740 206-00100  Str Bkfl (CL 1) Cass 1 Structure Backfill 2, 630. 000 2, 589. 000
cY 41. 000 1, 558. 00
38. 00000 2,630. 000 99, 940. 00
CAT 0200 CURRENT AMI  $ 7,506, 692.27 $ 526, 274.20$ 4,578, 604. 51
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0695 620- 00005 Field Ofice (Special) 1. 000 0. 500
EACH 0. 100 2,920. 00
29, 200. 00000 0. 600 17, 520. 00
0700 620-00012 Field Laboratory (dass 2) 1. 000 0. 500
EACH 0. 100 3,510. 00
35, 100. 00000 0. 600 21, 060. 00
0705 620- 00020 Sanitary Facility 1. 000 0. 500
EACH 0. 100 333.00
3, 330. 00000 0. 600 1, 998. 00
CAT 0400 CURRENT AMI  $ 67, 630.00 $ 6,763.00 % 40, 578. 00
PRQIECT TOTAL CURRENT AMI $ 7,574,322.27 % 533,037.20% 4,619,182.51




